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X

Firm-Fixed-Price

07 2003AUG19

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-LC-CSC-C

ANN HAMERLINCK (309)782-3946

EMAIL: HAMERLINCKA@RIA.ARMY.MIL

S4402A

DCMA DALLAS

1200 MAIN STREET

DALLAS  TX  75202-4399

B NONE HQ0339

27777

LITTON SYSTEMS INC.

ELECTRO-OPTICAL SYSTEMS DIV

12024 FORESTGATE DRIVE

DALLAS, TX. 75243-5411

TYPE BUSINESS: Large Business Performing in U.S.
DAAE20-02-D-0007/0004

2003FEB06

ACRN: AB NET DECREASE: -$912.00

KIND MOD CODE: B

X

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2003AUG19

JERRY L YOWELL
YOWELLJ@RIA.ARMY.MIL (309)782-6736
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

                THE PURPOSE OF THIS MODIFICATION IS TO EXTEND THE DELIVERY DATES ON THIS DELIVERY ORDER

                FROM 30 JUL 2003 TO 30 AUG 2003 AND 30 DEC 2003 DUE TO THE REWORK OF CLEES FOR INCORRECT

                ANODIZING.  THE CONTRACTOR HAS OFFERED THE SUM OF $912.00 IN CONSIDERATION AND THE

                GOVERNMENT HAS ACCEPTED THE $912.00 TO EXTEND THIS DELIVERY ORDER.  THE TOTAL AMOUNT OF

                CLIN 0004AB IS CHANGED FROM $206,244.00 TO $205,332.00.  THE TOTAL AMOUNT OF THE CONTRACT

                IS CHANGED FROM $306,844.00 TO $305,932.00.

                ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

                                               *** END OF NARRATIVE A 009 ***
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CONTINUATION SHEET
PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0004AA        PRODUCTION QUANTITY                                        150         EA   $     ** N/A **  $        100,600.00              ___________________                                                          ______________   __________________

              NOUN: M107 - LFU/ARD - M1

              PRON: 2M2070331A    PRON AMD: 04    ACRN: AA

              AMS CD: 32108165033

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                THE LFU/ARD SHOULD BE SHIPPED

                TO:

                TACOM-ROCK ISLAND

                AMSTA-LC-CIFG (ATTN: ALEX KEY)

                BLDG. 108, 1ST FL

                ROCK ISLAND, IL  61299-7630

                DISREGARD THE SHIP TO ADDRESS LISTED BELOW.

                              (End of narrative F001)

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W15BW930173533  W52H09    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              150           30-AUG-2003

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W52H09)   PR W4GG TACOM ROCK ISLAND

                         BLDG 110 RODMAN AVENUE

                         1 ROCK ISLAND ARSENAL

                         ROCK ISLAND           IL 61299-6000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-02-D-0007/0004

0004AB        PRODUCTION QUANTITY                                        306         EA   $     ** N/A **  $        205,332.00              ___________________                                                          ______________   __________________

              NOUN: M107 - LFU/ARD - M1

              PRON: BW3070311A    PRON AMD: 02    ACRN: AB

              AMS CD: 32108165031

  3 5

DAAE20-02-D-0007/0004 07

LITTON SYSTEMS INC.



CONTINUATION SHEET
PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W15BW930173521  W52H09    M                3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              270           30-AUG-2003

                 002               36           30-DEC-2003

              FOB POINT: Destination

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W52H09)   PR W4GG TACOM ROCK ISLAND

                         RETURNS TO THE ACTIVITY IN CC 54-56

                         OF THE FTR OR TO THE DESIGNATED

                         DO NOT SHIP           IL

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-02-D-0007/0004
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0004AB  BW3070311A             AB       2        $         206,244.00  $            -912.00            $         205,332.00

        32108165031                   3RM911

                                                                           _________________

                                                         NET CHANGE    $            -912.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   32033000031D1D03P32108131E1  S28017                W52H09           $            -912.00                                                                                                          __________________

                                                                                          NET CHANGE    $            -912.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         306,844.00              $            -912.00              $         305,932.00
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